FORM DPW-CA 2105 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF FEBRUARY 2014

Date: February 19, 2015

CONTRACTOR:  Paradigm Construction LLC

ADDRESS: 197 Sand Island Access Road #204 Contract No. 62685 ["]/

City, State ZIP: Honolulu, HI 86816 DAGS Job No. 12-26-7497

PROJECT TITLE: Hawaii Film Studic Various Improvements Phase 1
CONTRACT leopsmseecronsmmonuse -
{ ] SUBMITTAL REGISTER [#¥) COMMENCEMENT REQUIREMENTS

Basic Contract Amount B 1,012942 00  !DUE MONTHLY: [ ] PROJECT SCHEDULE

| /]/DAILY REPORTS | A PAYROLL AFFIDAY

Fg#tﬁq ESTIMATE CHECKLIST [-ﬁénrm\cr NUMBER
| | PROJECT NAME AND LOCATION | ) ALL SIGNATURES

| ] AS NEED - WASTE REDUCTION PROGRESS REPORT

CHANGE ORDERS ISPECIALTY I MISC:
Total % 52,545.00 {[ 1 AIR CONDITION AGCEPTANCE [ ] PAINT ACCEPTANCE
Adjusted Contract Amount 3 1,065,487.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 1,012,942.00 10000% §  52,545.00 $ 1,065487.00
Retained REDUCED[ ] $ - $ - $ -
Amount Subject to Payment $ 1,012,942.00 $ 52,545.00 $ 1,085,487.00
Payments to Date $ 1,002,792.00 $  50,501.00 $ 1,053,293.00
Payments Now Due 3 10,1580.00 $ 2,044.00 $ 12,194.00
Payment No. FINAL[X] 7 =
c - 6 :::.;. . ""'g}‘r " 1-::: :.r-,d - —| 2. | ceftify that the above bill ts comect, just, that payment has not been feceived. and
' add., FOR QFFICE USE ONLY all payroll affidavils have been submitted, are current, or proper deductive axclusions

[ 1151151 Project Acceptance Date have been made lo this request; and least B0% of our workforce resides in Hawaii, [X]

[ 1/5/15] Project Completion Date As a preferred contractor, | have submitted all apprenticeship approval
1 Computed and Chacked by- forms.

el . -
Ay Racnemern < Projedt Inspecior Lo Daze s )

- Paradigm Construction LLC
7 {/ Nama of Contractor
T Ne oed v Atn8 ENQInaun/ATCIIeCt % Date
bty 7%‘”‘{ APR 01 2015
AL T 0120

5 Approvell- Brabth Chief or District Enginesr Date-

The Pubtic Works Acrunisiratos cenifies that change orders have been issyed and the work performed

s JhiE APR 02 2015
4

Siala Fublic Warks Adrmunistrator Date:




DPW-CIA T/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: FEBRUARY 2014

CONTRACTOR: Paradigm Construction LLC Contract No.: 62685
PROJECT TITLE: Hawaii Film Studio Various Improvements Phase 1 DAGS Job No.: 12-26-7497
]
. CONTRACT
C LICENSE BASIC CONTRACT| COMPL. %] RETN AMOUNT
d PRIME CONTRACTOR TRADE Ng AMOUNT| TO DATE| CMPL % RETAINED
Vs
Paradigm Construction LLC General Contractor ABC-23456 $590,755 $580,755| 100.00% ht $0JA
SuB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT( TO DATE CMPL % RETAINED
y 4
Alpha Glass Glass/Glazing C-13470 $75,243 $75,243| 100.00%| 8% $0
CJ Peterson Services Paving AC-22153 $225,000)  $225,000( 100.00%| 10% $0
Commercial Sheetmetal Sheetmetal BC-4528 $15.142 $15,142| 100.00% $0
Commercial Shelving Roll-up Door BC-7085 $55,867 $55.867] 100.00%| 18% $0
O&E Malias Electrical Electrical C-10018 $48,028 $49.028) 100.00%| 18% $0
Pacific Preferred Contractors | Striping C-12140 $1.907 $1.907] 100.00%] 0% 50
#OIVIO! 10% 50
HDIVIO! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIVID! 10% $0
#DIV/0S 10% $0
#DIVI0! 10% $0
#Div/0! 10% $0
#DIV/O! 10% $0
#DIVIO 10% 50
#DIV/0) 10% $0
Total Retained from Subs $422,187|  $422.187 $0[B

| [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $0|

| certify that the above retentions are correct for this request.

Checked/Verified by

Faradi n B cm\
Name of Contra

% 2_/ 19 / ( g *“Wdor or Engineer

y Signatur

NOTE:
Columnar totals shall be equal in dellar value 1o that on the
Monthly Estimate Sheet -



DPW.-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: FEBRUARY 2014

CONTRACTOR: Paradigm Construction LLC Contract No.: 62685

PROJECT TITLE: Hawaii Film Studio Various Improvements Phase 1 DAGS Job No.: 12-26-7497
- CHANGE
% ORDER
o] LICENSE CHANGE ORDER| COMPL.} %| RETN AMOUNT
G |PRIME CONTRAGTOR | TRADE NO. AMOUNT RETAINED

o rd
Paradigm Construction LLC |General Contractor ABC-23456 $13,020 $13.920| 100.00%| ¥ $0|A

CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL %| RETN AMOUNT
| |SUBCONTRACTOR TRADE NO. AMOUNT| TQDATE| CMPL %| RETAINED
o~
O&E Matias Elactrical |Elsctrical C-10019 $18,177 $18,177| 100.00%| Yerl% $0
Nan Inc. |Lead Abatement ABC-18711 $20.448 $20,448] 100.00% ,mﬁ 50
#DIviol | 10% 50
#owvol | 10% 50
#ovol | 10% 50
#Diviol | 10% 50
#ovol | 10% 50
#oviol [ 10% 50
soiviol | 10% 50
#oviol | 10% 30
#0iviol | 10% 50
soiviol | 0% $0
#0Iviol | 10% $0
#0Iviol | 10% 50
#ovol | 10% 30
#0viol | 0% 30
#Diviol | 10% $0
#OIvol | 10% 50
Total Retained from Subs $30,625 $38,625 s0|B

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) |

| certify that the above retentions are correct for this requesl.

Poradians Construetion LLC

Name of Contraclor

or Engineer

NOTE
Columnar totals shall be equal in doltar vaiue to that on
the Monthly Estimate Shaet



DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

PAYMENT NO.: 7 Q\&f\\/

BILLING MONTH: February-15

STATE OF HAWAII

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: HAWAII FILM STUDIO - VARIOUS IMPROVEMENTS, PHASE 1

DAGS JOB NO.: 1 2-26-7497

CONTRACTOR: PARADIGM CONSTRUCTION LLC

VENDOR CODE: 30260900

CONTRACT NO.: 62685

Original Contract Payment Suffix: 1
Suffix Fund Symbol unt Earned Retainage unt Du
01 B812-806M $0.00 ($10,150.00) $10,150.00
Totals: ($10,150.00) $10,150.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B12-BO6M $0.00 ($2,044.00) 42,044,00
Totals: {$2,044.00) %2,044.00
Grand Total: ($12,194.00) $12,194.00

4/2(2015

DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 30260900

Cost Code 3A1

Voucher No.

Verified By

SwV 4057

%1/

APR -7 205



